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TSUUT’INA - TAZA CULTURAL

Tsuut’ina Development Authority ADVISORY WORKING GROUP

. . (See Cultural Request Flowchart)
TTN/ External Stakeholders (as required)

ISC Environmental Review (as required)
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MET

COMPLETION CERTIFICATES

DEVELOPMENT COMPLETION
CERTIFICATE (DCC)
CONSTRUCTION COMPLETION
CERTIFICATE (CCC)

2-3 YEAR WARRANTY PERIOD BEGINS FOR PI PERMITS

FINAL ACCEPTANCE
CERTIFICATE (FAC)
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APPLY FOR BUILDING PERMIT

(AS REQUIRED)

SEE BUILDING PERMIT PROCESS FLOW CHART




